AT IMENT 1

SCQ)ULE FOR PLACEMENT OF OPERATIOIQFACILITIES INTO REGULATORY TIER D

DEVELOPMENT OF MINIMUM STANDARDS
(Proposed May 1998)

Operation/Facility

Task

Start Date*

MRFs and Transfer
Stations that Handle
Mixed Solid Waste, and
Recyclers

Consideration by P&E Committee and CIWMB of final proposed regulations and CEQA document

August 1998

Complete rulemaking file

September 1998

Legal review/approval

October 1998

Regulations submitted to OAL for approval

November 1998

Compostable Organics
(green, woody material,
food, etc.)

Develop issues/problem statements for in-house discussion

May 1998

Hold informal workshops with LEAs, the regulated community, and interested parties to discuss the regulatory solutions

July 1998

Refine regulatory scope and solicit input from in-house experts, strategic plan priority action team, executive staff, etc.

August 1998

Route draft regulations for in-house and outhouse review

October 1998

Facilitate informal workshops with LEAs, the regulated community, and interested parties to discuss the draft regulations

November 1998

Staff revise draft regulations where appropriate to reflect public comment

December 1999

Consideration item to P&E Committee for approval to begin formal rulemaking process

February 1999

Perform Economic and Fiscal Impact analysis and submit statement to Cal/EPA and the Trade and Commerce Agency March 1999
Begin formal Office of Administrative Law process - (Rulemaking File: Public Notice, ISORs, Economic/Fiscal Impact April 1999
Statement)

Begin CEQA analysis April 1999
Respond to comments: April 1999
Formal public hearing held after 45-day comment period June 1999
Consideration by P&E Committee of final proposed regulations June 1999
Begin 15-day public comment period (if needed) June 1999
Consideration by P&E Committee and CIWMB of final proposed regulations and CEQA document July 1999

Finish rulemaking file

September 1999

Legal review/approval

October 1999

Regulations submitted to OAL for approval

November 1999

Construction/Demolition/
Inerts

o
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Consideration item to P&E Committee for approval to begin formal rulemaking process April 1998
Perform Economic and Fiscal Impact analysis and submit statement to Cal/EPA and the Trade and Commerce Agency May 1998
Begin formal Office of Administrative Law process - (Rulemaking File: Public Notice, ISORs, Economic/Fiscal Impact June 1998
Statement)

Begin CEQA analysis June 1998

*  Dates are approximate; CIWMB to update annually.
Tasks performed if necessary.




ATTACHMENT 1

SCHEDULE FOR PLACEMENT OF OPERATIONS/FACILITIES INTO REGULATORY TIERS AND

DEVELOPMENT OF MINIMUM STANDARDS
(Proposed May 1998)

Respond to comments

July 1998

Formal public hearing held after 45-day comment period

August 1998

Consideration by P&E Committee of final proposed regulations

August 1998

Begin 15-day public comment period (if needed)

August 1998

Consideration by P&E Committee and CIWMB of final proposed regulations and CEQA document

September 1998

Finish rulemaking file

November 1998

Legal review/approval

December 1998

Regulations submitted to OAL for approval

January 1999

Biosolids Agenda item to P&E Committee and CIWMB to discuss need and determine authority June 1998
CIWMB staff apply General Methodology and initially slot operations/facilities and develop draft informal regulations July 1998
(including slotting regulations and State Minimum Standards)
Route draft regulations for in-house and outhouse review August 1998
Informal workshops with LEAs, the regulated community, and interésted parties to discuss the draft regulations September1998
Staff revise draft regulations where appropriate to reflect public comment October 1998
Consideration item to P&E Committee for approval to begin formal rulemaking process November 1998
Perform Economic and Fiscal Impact analysis and submit statement to Cal/EPA and the Trade and Commerce Agency December 1998
Begin formal Office of Administrative Law process - (Rulemaking File: Public Notice, ISORs, Economic/Fiscal Impact January 1999
Statement)
Begin CEQA analysis January 1999
Formal public hearing held after 45-day comment period March 1999
Respond to comments March 1999
Consideration by P&E Committee of final proposed regulations March 1999
Begin 15-day public comment period (if needed) March 1999
Consideration by P&E Committee and CIWMB of final proposed regulations and CEQA document April 1999
Finish rulemaking file June 1999
Legal review/approval July 1999
Regulations submitted to OAL for approval August 1999

Landfills Deferred Deferred

(including monofills)
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*  Dates are approximate; CIWMB to update annually.
Tasks performed if necessary.




SC!DULE FOR PLACEMENT OF OPERATIO]Q/FACILITIES INTO REGULATORY TI

DEVELOPMENT OF MINIMUM STANDARDS
(Proposed May 1998)

AT

MENT 1

ERSAND

Liquids

(car wash grits,
manufacturing effluent,
other non-haz. liquids)
Other Sludges

(grease trap pumpings,
non-haz. tank bottoms)
Muds

(geothermal, dredgings,
drilling mud sumps)

Informal workshops regarding need for regulation, CIWMB authority, application of the General Methodology and the
appropriate slotting

July 1998

Site visits and preliminary discussions with industry, other regulators, environmental groups, etc.

August 1998

CIWMB staff work with Legal Office to identify CIWMB authority and environmental indicators associated with the
proposed operations/facilities using input from prior steps

September 1998

Agenda item to P&E Committee and CIWMB to determine authority

October 1998

CIWMB staff apply General Methodology and initially slot operations/facilities and develop draft informal regulations
(including slotting regulations and State Minimum Standards)

November 1998

Route draft regulations for in-house and outhouse review

December 1998

Informal workshops with LEAs, the regulated community, and interested parties to discuss the draft regulations February 1999
Staff revise draft regulations where appropriate to reflect public comment March 1999
Consideration item to P&E Committee for approval to begin formal rulemaking process April 1999
Perform Economic and Fiscal Impact analysis and submit statement to Cal/EPA and the Trade and Commerce Agency May 1999
Begin formal Office of Administrative Law process - (Rulemaking File: Public Notice, ISORs, Economic/Fiscal Impact July 1999
Statement)

Begin CEQA analysis July 1999
Formal public hearing held after 45-day comment period September 1999
Respond to comments September 1999

Consideration by P&E Committee of final proposed regulations

September 1999

-| Begin 15-day public comment period (if needed)

September 1999

Consideration by P&E Committee and CIWMB of final proposed regulations and CEQA document

October 1999

Finish rulemaking file

November 1999

Legal review/approval

December 1999

Regulations submitted to OAL for approval

January 2000
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*  Dates are approximate; CIWMB to update annually.
Tasks performed if necessary.







